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Grant Number:
B-11-DN-18-0001

Grantee Name:
State of Indiana - IHCDA

Grant Amount:
$8,235,625.00

Grant Status:
Active

Obligation Date:

Award Date:

03/14/2014

Contract End Date:

Original - In Progress

Review by HUD:

QPR Contact:
No QPR Contact Found

Disasters:

NSP

Declaration Number

Narratives
Summary of Distribution and Uses of NSP Funds:

Areas of greatest need are those census tracts that have a minimum NSP3 needs score of 17 as determined by the US Department of
Housing and Urban Development.  HUD&rsquos NSP3 needs score is based on the percentage of delinquent mortgages, foreclosures, vacant
properties and subprime loans for each census tract in the state.  A needs score of 17 places a census tract in the top quintile nationwide in
terms of distress.  Due to the need to ramp up quickly, we solicited proposals only from experienced NSP1 sub-grantees (cities, towns and
nonprofit organizations) that met three criteria:
1.       They demonstrated a track record of deploying CDBG and NSP funds in a timely fashion and in accord with all applicable law and
regulation (including but not limited to requirements imposed by Davis-Bacon, lead-based paint regulations, and Section 3), while remaining in
compliance with all reporting and documentation requirements;
2.       Their NSP1 service areas met the distress criteria specified by HUD for NSP3; and
3.       They did not receive a direct allocation of NSP3 funds for their service area.
 
Eleven IHCDA NSP1 sub-grantees met these criteria, as follows: 
1.       Cities:  Bicknell, Elwood, Hartford City, Michigan City, Mishawaka, New Albany, New Castle, Richmond, Terre Haute, and Union City;
and
2.       Nonprofits:  Hoosier Uplands Economic Development Corporation (serving Paoli) and see below.
 
One additional organization (the Children&rsquos Museum of Indianapolis, Inc.) was invited to apply; it was an eligible applicant that met only
the second criterion above, but represented a unique partnership opportunity between the State of Indiana, the City of Indianapolis and the
museum itself, one of the most distinguished nonprofit institutions in the state (or indeed, the Midwest).
 
The eligible census tracts within these communities represent our primary focus areas (hereafter, &ldquofocus areas&rdquo) for NSP3 funds. 
In order to expedite the start of projects as soon as funding is approved by HUD, IHCDA issued a Request for Proposals for NSP3 funds on
December 15 2010 and accepted proposals through January 31 2011.  Each RFP respondent committed through its application to:
 
1.       Expend NSP3 funds only in areas of greatest need as determined by the NSP3 mapping system;
2.       Expend at least 50% of NSP3 funds within 24 months and 100% within 36 months; and
3.       Comply with all applicable law and regulation.
 
As a result of this process, we selected the sub-grantees and activities set forth below; we will retain the balance of our award ($433,875) for
program administration at IHCDA; in accord with NSP3 program regulations, this amount plus the administrative allowance claimed by our
proposed subgrantees ($374,000, included in our subaward total) is less than ten percent (10%) of our total allocation ($707,875, or 8.6% of
our total award amount). 
Grantee
NSP3 Award Amount
Total Project Cost
City of Bicknell
$2,000,000
$3,381,000
City of Mishawaka
$1,184,450
$1,184,450
City of Richmond
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$2,000,000
$3,965,042
Hoosier Uplands Economic Development Corporation
$2,000,000
$3,195,000
The Children&rsquos Museum of Indianapolis Inc.
$707,300
$2,707,300

How Fund Use Addresses Market Conditions:

Each of these communities is facing high and persistent unemployment, significant levels of high cost mortgages, falling home values, and
increasing vacancy rates all in large part due to increasing levels of foreclosure. Among those vacancies are a significant number of units that
are deteriorated beyond feasible redevelopment. The low and generally declining home values in the target areas mean that many homes can
only appraise at a fraction of what they cost to build. The low median income levels mean that ownership of an affordable yet high quality
home without some form of homebuyer subsidy is often out of reach for individuals earning less than 120% of area median income for those
areas, and particularly difficult for families earning less than 50% of area median income. Finally, the existence of vacant and dilapidated
homes further depresses housing values and represents a threat to neighborhood health and safety, further exacerbating these trends. Based
on our analysis of the applications received, financial assistance through NSP3 will help each community to address its most intractable
problem properties while stabilizing home values and positioning new homeowners to accumulate meaningful equity in their homes while
paying a mortgage that does not unduly burden the family&rsquos finances. To create homeownership opportunities for households earning
less than 50% of area median income, we will partner with Habitat for Humanity affiliates to develop extremely affordable units with very
favorable financing terms. For both sets of homebuyers, we will ensure sub-grantee compliance with NSP3 requirement for at least eight hours
housing counseling per buyer. For those families for whom sustainable homeownership is not achievable even under these relaxed
constraints, we will develop affordable rental properties that offer high-quality housing with features that minimize utility costs and maximize
affordability. None of our projects will entail the displacement or relocation of existing residents.

Ensuring Continued Affordability:

All properties acquired and assisted with NSP3 will be subject to liens to preserve long-term affordability. Refinance or sale of the property
prior to the end of the compliance period will result in repayment of NSP assistance to IHCDA, which can then recycle funds into the home for
the next buyer (preferably within the same closing).

Definition of Blighted Structure:

Indiana Code does not define "blight" or "blighted structure" per se but properties or structures that, for the purposes of NSP3, would fit this
definition are described in IC 13-11-2-19.3, IC 36-7-1-3 and IC 36-7-9.  These laws broadly define the buildings or structures that are unsafe or
contributing to blight as those that are:
>&bull In impaired structural condition that makes them unsafe to a person or property;
>&bull A fire hazard;
>&bull A hazard to public health;
>&bull Deteriorated, obsolete or substandard;
>&bull Environmentally contaminated or suspected of having hazardous substances;
>&bull Dangerous to a person or property because of a violation of a statute or ordinance concerning building condition or maintenance;
>&bull Vacant and not maintained in a manner that would allow human habitation, occupancy, or use under the requirement of a statute or
ordinance.

Definition of Affordable Rents:

IHCDA defines &ldquoaffordable rents&rdquo as those county-by-county rent limits released by HUD and amended from time to time for the
HOME program.

Housing Rehabilitation/New Construction Standards:

All housing activities using NSP3 funds that involve the construction or rehabilitation of multi-family and single-family dwellings must meet all
building codes and standards adopted and enforced by the State of Indiana as well as any local ordinances that exceed State codes and
standards.

Vicinity Hiring:

Pursuant to Section 3 requirements, the project will seek to maximize the number of low-income community residents employed through
contracts executed as a result of this project.

Procedures for Preferences for Affordable Rental Dev.:

The State did not state a preference for rental projects within its RFP but did provide guidance, based on the experience of NSP1 and also on
comments from HUD, that the use of rental housing to meet the <50%AMI Set-aside was one of the components that had a greater chance of
success than reliance on homebuyers at this end of the market. Many of our projects have according looked at their proposals and including
either straight rental as an element, because there is high demand for this type of housing, or have elected to pursue a lease-purchase
system. Whilst this program is not intended to promote the development of rental housing as opposed to homebuyer properties, it is
recognized that there is demand for this in some parts of the State and that where projects experience this demand it is a worthy inclusion in
their proposals.
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$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Program Funds Obligated

$0.00

$0.00

Program Funds Expended

Total Projected Budget from All Sources

Program Income Drawdown

This Report Period

Total CDBG Program Funds Budgeted

$7,528,325.00

$0.00 $0.00

Match Contributed

Program Funds Drawdown

To Date

$0.00

$7,528,325.00

$7,528,325.00

Overall

Program Income Received

N/A

$7,528,325.00

Despite the reporting of little activity by way of construction under way, the projects have been moving steadily
forwards. They have been working largely on their Environmental Reviews and ensuring Release of Funds. As such
few homes have been set-up yet. However, it is expected that the next quarter will change this position. Equally, the
weight of workload from NSP1 is having a profound capacity impact on delivery organizations, who are
naturally prioritizing the sale of existing stock ahead of the development of further units.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$0.00

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$0.00

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$1,235,343.75

Required

$823,562.50

Minimum Non-Federal Match

Progress Toward Activity Type Targets
Activity Type Target Actual

Administration $823,562.50 $792,320.00

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $2,058,906.25 $2,734,106.00

Overall Benefit Percentage (Actual)

Grantee Contact Information:

Indiana Housing and Community Development Authority
30 S Meridian Street, Suite 1000
Indianapolis, IN  46204
P: 317-232-7777
F: 317-232-7778
Sherry Seiwert, Executive Director
Peter Hunt, NSP Manager
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Only one project is currently not moving forward. This is the Winona Hospital project that is being jointly funded with
the City of Indianapolis. This is currently awaiting approval from HUD of the City of Indianapolis request for a
demolition waiver, and also for a decision on who should be the owner of the property during the demolition
period. IHCDA has been involved in these discussions, but the first issue is one that does not directly affect our
program and so we are waiting for the City to inform us of any progress in this regard. We remain confident that this
project will still meet its planned outcomes as it is merely the clearance and cleaning of the site to prepare it for
redevelopment. As such, this is easily able to be achieve in the coming financial year if a decision on the
outstanding issues can be made in 2011.
 
The pattern of expenditure for NSP3 will broadly follow that of NSP1, where there is little expended at the outset due
to the additional time spent in planning and preparation. However, the commitment to expend all NSP3 funding
within the original 3 year timespan is still relevant. Equally, we intend to easily meet the 50% expenditure deadline of
March 2013.

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

9999, Restricted Balance $0.00 $0.00 $0.00

NSP001, Local Administration $0.00 $448,445.00 $0.00

NSP003, Acquisition/Rehabilitation $0.00 $1,717,118.00 $0.00

NSP006, Redevlopment/New Construction $0.00 $5,018,887.00 $0.00

NSP3 Administration, State NSP3 Administration $0.00 $343,875.00 $0.00

Activities
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$180,000.00

N/A City of Richmond

Total Projected Budget from All Sources

Match Contributed

$180,000.00

N/A

$0.00

$0.00

$180,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP3-011-001

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/13/2014

$180,000.00

To Date

02/24/2011

N/A

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

Richmond, Wayne County, IN

Procurement process of administrator, construction manager, appraiser, title searches, realtor and homebuyer counselor has
been advertised, solicited, and proposals have been received. Administrator chosen and working on contract. Trying to find final
properties to be purchased.

Activity Progress Narrative:

Administration - City of RichmondActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$0.00$0.00City of Richmond

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

6



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,097,210.00

NSP Only - LMMI City of Richmond

Total Projected Budget from All Sources

Match Contributed

$1,097,210.00

N/A

$0.00

$0.00

$1,097,210.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP3-011-001 - 120%

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/13/2014

$1,097,210.00

To Date

02/24/2011

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Richmond, Wayne County, IN

Acquired 1 property through County Commissioner Sale. Waiting on final paperwork from county.

Activity Progress Narrative:

Acq/Rehab - City of RichmondActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$0.00$0.00City of Richmond

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Properties 0

0/40#Energy Star Replacement Windows 0

0/7#Efficient AC added/replaced 0

0/7#Replaced thermostats 0

0/42#Light Fixtures (indoors) replaced 0

0/14#Light  fixtures (outdoors) replaced 0

0/7#Refrigerators replaced 0

0/7#Dishwashers replaced 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/14#Low flow toilets 0

0/7#Low flow showerheads 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Housing Units 0

0/7# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/7 0/7# of Households 0 0 0

0 0/0 0/7 0/7# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$214,670.00

NSP Only - LMMI City of Richmond

Total Projected Budget from All Sources

Match Contributed

$214,670.00

N/A

$0.00

$0.00

$214,670.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP3-011-001 - 120%.

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/13/2014

$214,670.00

To Date

02/24/2011

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Richmond, Wayne County, IN

Acquired 2 properties through County Commissioner Sale. Waiting on final paperwork from county. Using 1 land banked
property from NSP1 for NSP3.

Activity Progress Narrative:

Redev/New Constr - City of RichmondActivity Title:

Project Number:

NSP006

Project Title:

Redevlopment/New Construction

$0.00$0.00City of Richmond

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2#Low flow toilets 0

0/2#Low flow showerheads 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/2 0/2# of Households 0 0 0

0 0/0 0/2 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$298,100.00

NSP Only - LH - 25% Set-Aside City of Richmond

Total Projected Budget from All Sources

Match Contributed

$298,100.00

N/A

$0.00

$0.00

$298,100.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP3-011-001 - 50%

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/13/2014

$298,100.00

To Date

02/24/2011

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Richmond, Wayne County, IN

2 NSP1 land banked properties will be used for NSP3. Acquired 1 property through County Commissioner Sale. Waiting on
final paperwork from county.

Activity Progress Narrative:

Acq/Rehab - City of RichmondActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$0.00$0.00City of Richmond

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

0/15#Energy Star Replacement Windows 0

0/2#Efficient AC added/replaced 0

0/2#Replaced thermostats 0

0/2#Replaced hot water heaters 0

0/18#Light Fixtures (indoors) replaced 0

0/4#Light  fixtures (outdoors) replaced 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/2#Refrigerators replaced 0

0/2#Dishwashers replaced 0

0/4#Low flow toilets 0

0/2#Low flow showerheads 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0

0 0/2 0/0 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$210,020.00

NSP Only - LH - 25% Set-Aside City of Richmond

Total Projected Budget from All Sources

Match Contributed

$210,020.00

N/A

$0.00

$0.00

$210,020.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP3-011-001 - 50%.

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/13/2014

$210,020.00

To Date

02/24/2011

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Richmond, Wayne County, IN

City will use a NSP1 land banked property for this address. Should be able to bid out after construction manager reviews scope
of work.

Activity Progress Narrative:

Redev/New Constr - City of RichmondActivity Title:

Project Number:

NSP006

Project Title:

Redevlopment/New Construction

$0.00$0.00City of Richmond

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2#Low flow toilets 0

0/2#Low flow showerheads 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$118,445.00

N/A City of Mishawaka

Total Projected Budget from All Sources

Match Contributed

$118,445.00

N/A

$0.00

$0.00

$118,445.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP3-011-002

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/13/2014

$118,445.00

To Date

02/24/2011

N/A

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Mishawaka, St Joseph County, IN

The Department is in the process of replacing our NSP Coordinator.  The previous coordinator left the position in June. 
Neighborhood Development Associates was engaged to assist with property acquisition efforts.

Activity Progress Narrative:

Administration - MishawakaActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$0.00$0.00City of Mishawaka

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

16



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$726,740.00

NSP Only - LMMI City of Mishawaka

Total Projected Budget from All Sources

Match Contributed

$726,740.00

N/A

$0.00

$0.00

$726,740.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP3-011-002 - 120%

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/13/2014

$726,740.00

To Date

02/24/2011

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of Mishawaka, St Joseph County, IN

Initial contact letters were sent via certified mail to 16 property owners.

Activity Progress Narrative:

Redev/New Constr - MishawakaActivity Title:

Project Number:

NSP006

Project Title:

Redevlopment/New Construction

$0.00$0.00City of Mishawaka

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/8#Low flow showerheads 0

0/9#Units with bus/rail access 0

0/9#Sites re-used 0

0/9#Units ¿ other green 0

0/8Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/9# of Housing Units 0

0/9# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/9 0/9# of Households 0 0 0

0 0/0 0/9 0/9# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$339,265.00

NSP Only - LH - 25% Set-Aside City of Mishawaka

Total Projected Budget from All Sources

Match Contributed

$339,265.00

N/A

$0.00

$0.00

$339,265.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP3-011-002 - 50%

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/13/2014

$339,265.00

To Date

02/24/2011

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of Mishawaka, St Joseph County, IN

Initial contact letters were sent via certified mail to 9 property owners.  One property is in the appraisal process.

Activity Progress Narrative:

Redev/New Constr - MishawakaActivity Title:

Project Number:

NSP006

Project Title:

Redevlopment/New Construction

$0.00$0.00City of Mishawaka

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4#Units with bus/rail access 0

0/4#Sites re-used 0

0/4#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

0/4# of Singlefamily Units 0

20



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/4 0/0 0/4# of Households 0 0 0

0 0/4 0/0 0/4# Owner Households 0 0 0

21



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$150,000.00

N/A City of Bicknell

Total Projected Budget from All Sources

Match Contributed

$150,000.00

N/A

$0.00

$0.00

$150,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP3-011-003

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/13/2014

$150,000.00

To Date

02/24/2011

N/A

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Bicknell, Knox County, IN

Administrator for Project has been procured, and contract is currently being drafted by legal counsel.  The Bicknell Bulldog
Development Corporation was procured to act as Developer to meet project outcomes.  Contract is currently being drafted by
legal counsel.  A new staff position is being created to assist with administration of the project, in addition to existing staff.  A
waiting list of 10+ potential buyers is in place, and marketing continues.  We are in initial stages at this point, and not much
activities outside of procuring the proper entities, formation of structure and basic project identification has occurred.  A
consultant RFP is currently out for services to assist the Development Corp. implement the program.  RFPs for professional
services are also currently being run.  Contracts have been received from state, as has Release of Funds Letter.  

Activity Progress Narrative:

Administration - City of BicknellActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$0.00$0.00City of Bicknell

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$160,904.00

NSP Only - LMMI City of Bicknell

Total Projected Budget from All Sources

Match Contributed

$160,904.00

N/A

$0.00

$0.00

$160,904.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP3-011-003 - 120%

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/13/2014

$160,904.00

To Date

02/24/2011

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Bicknell, Knox County, IN

Initial identification of potential project properties by the City

Activity Progress Narrative:

Acq/Rehab - City of BicknellActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$0.00$0.00City of Bicknell

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

0/5#Energy Star Replacement Windows 0

0/1#Additional Attic/Roof Insulation 0

0/0#High efficiency heating plants 0

0/1#Efficient AC added/replaced 0

0/1#Replaced thermostats 0

0/1#Replaced hot water heaters 0

0/10#Light Fixtures (indoors) replaced 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/2#Light  fixtures (outdoors) replaced 0

0/1#Refrigerators replaced 0

0/1#Clothes washers replaced 0

0/1#Dishwashers replaced 0

0/1#Low flow toilets 0

0/1#Low flow showerheads 0

0/1#Units exceeding Energy Star 0

0/1#Sites re-used 0

0/0Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,142,375.00

NSP Only - LMMI City of Bicknell

Total Projected Budget from All Sources

Match Contributed

$1,142,375.00

N/A

$0.00

$0.00

$1,142,375.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP3-011-003 - 120%.

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/13/2014

$1,142,375.00

To Date

02/24/2011

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of Bicknell, Knox County, IN

Initial identification of potential project properties by the City

Activity Progress Narrative:

Redev/New Constr - City of BicknellActivity Title:

Project Number:

NSP006

Project Title:

Redevlopment/New Construction

$0.00$0.00City of Bicknell

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/13#Low flow toilets 0

0/13#Low flow showerheads 0

0/9#Units exceeding Energy Star 0

0/5#Sites re-used 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/9# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/4# of Multifamily Units 0

0/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/9 0/9# of Households 0 0 0

0 0/0 0/4 0/4# Owner Households 0 0 0

0 0/0 0/5 0/5# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$160,904.00

NSP Only - LH - 25% Set-Aside City of Bicknell

Total Projected Budget from All Sources

Match Contributed

$160,904.00

N/A

$0.00

$0.00

$160,904.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP3-011-003 - 50%

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/13/2014

$160,904.00

To Date

02/24/2011

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Bicknell, Knox County, IN

Initial identification of potential project properties by the City

Activity Progress Narrative:

Acq/Rehab - City of BicknellActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$0.00$0.00City of Bicknell

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

0/5#Energy Star Replacement Windows 0

0/1#Additional Attic/Roof Insulation 0

0/1#Efficient AC added/replaced 0

0/1#Replaced thermostats 0

0/1#Replaced hot water heaters 0

0/10#Light Fixtures (indoors) replaced 0

0/2#Light  fixtures (outdoors) replaced 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1#Refrigerators replaced 0

0/1#Clothes washers replaced 0

0/1#Dishwashers replaced 0

0/1#Low flow toilets 0

0/1#Low flow showerheads 0

0/1#Units exceeding Energy Star 0

0/1#Sites re-used 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0

29



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$385,817.00

NSP Only - LH - 25% Set-Aside City of Bicknell

Total Projected Budget from All Sources

Match Contributed

$385,817.00

N/A

$0.00

$0.00

$385,817.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP3-011-003 - 50%.

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/13/2014

$385,817.00

To Date

02/24/2011

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of Bicknell, Knox County, IN

Initial identification of potential project properties by the City

Activity Progress Narrative:

Redev/New Constr - City of BicknellActivity Title:

Project Number:

NSP006

Project Title:

Redevlopment/New Construction

$0.00$0.00City of Bicknell

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4#Low flow toilets 0

0/4#Low flow showerheads 0

0/3#Units exceeding Energy Star 0

0/3#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/3# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/3 0/0 0/3# of Households 0 0 0

0 0/3 0/0 0/3# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$660,000.00

NSP Only - LMMI Hoosier Uplands Economic Development Corp

Total Projected Budget from All Sources

Match Contributed

$660,000.00

N/A

$0.00

$0.00

$660,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP3-011-004 - 120%

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$660,000.00

To Date

03/31/2011

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Mitchell, Lawrence County, IN

Environmental & historic reviews are complete. Project received HUD ROF.  Architectural design work has begun. Awaiting
HUD determination of Residential or Building Davis-Bacon wage rate. Awaiting FHLBI decision on AHP funding request.

Activity Progress Narrative:

Redev/New Constr - Hoosier UplandsActivity Title:

Project Number:

NSP006

Project Title:

Redevlopment/New Construction

$0.00$0.00Hoosier Uplands Economic Development Corp

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4#Units exceeding Energy Star 0

0/1#Sites re-used 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

0/4# of Multifamily Units 0

32



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/4 0/4# of Households 0 0 0

0 0/0 0/4 0/4# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,340,000.00

NSP Only - LH - 25% Set-Aside Hoosier Uplands Economic Development Corp

Total Projected Budget from All Sources

Match Contributed

$1,340,000.00

N/A

$0.00

$0.00

$1,340,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP3-011-004 - 50%

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/13/2014

$1,340,000.00

To Date

03/31/2011

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Mitchell, Lawrence County, IN

Environmental & historic reviews are complete. Project received HUD ROF.  Architectural design work has begun. Awaiting
HUD determination of Residential or Building Davis-Bacon wage rate. Awaiting FHLBI decision on AHP funding request.

Activity Progress Narrative:

Redev/New Constr - Hoosier UplandsActivity Title:

Project Number:

NSP006

Project Title:

Redevlopment/New Construction

$0.00$0.00Hoosier Uplands Economic Development Corp

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/8#Units exceeding Energy Star 0

0/1#Sites re-used 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Housing Units 0

0/8# of Multifamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/8 0/0 0/8# of Households 0 0 0

0 0/8 0/0 0/8# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$343,875.00

N/A IHCDA

Total Projected Budget from All Sources

Match Contributed

$343,875.00

N/A

$0.00

$0.00

$343,875.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

State NSP3 Administration

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$343,875.00

To Date

03/31/2011

N/A

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

State Administration

Location Description:

IHCDA
30 S Meridian St, Suite 1000
Indianapolis, IN  46204

Activity Progress Narrative:

State NSP3 AdministrationActivity Title:

Project Number:

NSP3 Administration

Project Title:

State NSP3 Administration

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

37


	Title
	Title
	Title

